

Eagle Scout Project Time Log
First United Methodist Church - Columbia, TN

Date	Work Description	Persons Involved	# Persons	# Hours / person	Total Hours
2/15/07	Discuss project scope with my Dad	Matthew Hamilton, Rick Hamilton	2	0.50	1.00
3/6/07	Take photos of proposed project location at First United Methodist Church, Columbia, TN	Matthew Hamilton, Rick Hamilton	2	1.00	2.00
3/11/07	Complete the Eagle Scout Leadership Service Project Workgroup proposal	Matthew Hamilton (3 hours), Rick Hamilton (1 hour)	2	--	4.00
3/12/07	Take copy to Mr. Hanson at church for the Trustee's meeting on Monday night	Matthew Hamilton, Kay Hamilton	2	0.17	0.33
3/22/07	Explain the project to Scoutmasters and get their signatures on the project workbook	Matthew Hamilton, Keith Winchester, George Nuber, Montee Sneed, John Ohlemacher	5	0.17	0.83
3/25/07	Get my pastor's approval at church on Sunday	Matthew Hamilton, Rev. Jim Hughes	2	0.08	0.16
3/26/07	My Dad get Mr. Hanson's (First United Methodist Church Trustee's Chairman) approval for my project	Rick Hamilton, R. Hanson	2	0.08	0.17
3/31/07	Check on brick paver options at Home Depot in Spring Hill	Matthew Hamilton, Rick Hamilton	2	1.00	2.00
4/3/07	My Dad and I take detailed measurements for the Prayer Garden	Matthew Hamilton, Rick Hamilton	2	2.00	4.00
4/14/07	Call Mr. Rice to find out how to send him my Eagle Scout Project Workbook	Matthew Hamilton, Gynn Rice	2	0.08	0.17
4/14/07	Work with my Dad (Rick Hamilton) to develop detailed sketch for construction using the measurements taken on 4/3	Matthew Hamilton, Rick Hamilton	2	2.00	4.00
4/22/07	Work with my Dad and sister to take additional measurements at FUMC for final drawing; finish drawings with two designs to present to Trustees	Matthew Hamilton, Rick Hamilton, Megan Hamilton (my sister)	3	2.00	6.00
4/22/07	Purchase additional pavers from Lowes in Columbia to help make final decision on choice of paver	Matthew Hamilton, Rick Hamilton	2	0.50	1.00
4/24/07	Work on cost estimate	Matthew Hamilton	1	1.00	1.00
5/2/07	Work on Project Presentation	Matthew Hamilton	1	1.00	1.00
5/5/07	Visit Beasley's Yard to select paver stone and get pricing	Matthew Hamilton, Rick Hamilton	2	1.00	2.00
5/5/07	Work on Project Presentation	Matthew Hamilton	2	1.00	2.00
5/7/07	Presentation to FUMC Trustees	Matthew Hamilton, Rick Hamilton	2	1.00	2.00
5/12/07	Prepare presentation for FUMC Methodist Men	Matthew Hamilton	1	1.00	1.00
5/13/07	Give presentation to FUMC Methodist Men	Matthew Hamilton	1	1.00	1.00
5/13/07	Give presentaiton to Bruce Strothers Sunday School Class	Matthew Hamilton	1	0.50	0.50
5/17/07	Prepare presentation for Mr. Larry Smithson at Al's Garden Art and practice with my Mom	Matthew Hamilton	1	1.00	1.00
5/18/07	Give presentation to Mr. Larry Smithson at Al's Garden Art	Matthew Hamilton, Rick Hamilton	2	1.00	2.00
5/18/07	Take donations to Ms. Melanie Stephens at FUMC with my Mom	Matthew Hamilton, Kay Hamilton	2	0.50	1.00
5/19/07	Mark-off lower Prayer Garden to prepare for excavation on weekend of May 27 (included traveling to Lowes to purchase supplies)	Matthew Hamilton, Rick Hamilton	2	1.50	3.00
5/19/07	Update website; included interactive presentation with help from my Dad	Matthew Hamilton, Rick Hamilton	2	1.00	2.00
5/26/07	Begin excavation for lower Prayer Garden	Matthew, Dad, Mom, and Megan	4	10 - Matthew 10 - Dad 10 - Megan 7 - Mom	37.00
5/28/07	Continue excavation on lower Prayer Garden	Matthew, Dad, and Mom	3	11 - Matthew 11 - Dad 5 - Mom	27.00
5/31/07	Excavation with Coy Norris	Coy Norris	1	6	6.00
		Matthew and Dad	2	6	12.00
		Mom and Megan	2	4	8.00
6/1/07	Excavation Continues with Coy Norris	Coy Norris	1	5	5.00
		Matthew and Dad (long day)	2	17	34.00

**Eagle Scout Project Time Log
First United Methodist Church - Columbia, TN**

Date	Work Description	Persons Involved	# Persons	# Hours / person	Total Hours
		Timmy Keyser	1	4	4.00
		Mom and Megan	2	7	14.00
6/1/07	Excavation with Lester to remove dirt	Lester Hensley	1	9	9.00
		Daniel Hensley	1	6	6.00
6/2/07	Excavation and Cleanup Continues With Scouts	Matthew and Dad	2	9	18.00
		Scoutmaster Keith Winchester	1	4	4.00
		Rob Winchester	1	3	3.00
		Lara Keyser	1	3	3.00
		Timmy Keyser	1	6	6.00
		Seth and Bill Reed	2	3	6.00
		Jeffery Vernon	1	3	3.00
		Mom and Megan	2	6	12.00
6/6/07	Bury conduit in trench after electrical inspection	Matthew, Dad, Mom, and Megan	4	3.00	12.00
6/7/07	Deliver and spread gravel	Matthew and Dad	2	6.00	12.00
		Lester Hensley	1	5.00	5.00
6/9/07	Compact Gravel and Build Concrete Forms	Matthew and Dad	2	11.00	22.00
		Scoutmaster Keith Winchester	1	2.00	2.00
		Rob Winchester	1	2.00	2.00
		Lara Keyser	1	2.00	2.00
		Timmy Keyser	1	5.00	5.00
		John and Will Bridges	2	3.00	6.00
		Jared Ardy	1	3.00	3.00
		Jeffery Vernon	1	4.00	4.00
		Mom and Megan	2	6.00	12.00
6/11/07	Work on thank you cards	Matthew	1	1.00	1.00
6/12/07	Check level on concrete foundation forms and prepare plywood	Matthew and Dad	2	2.00	4.00
6/12/07	Update website	Dad	1	1.00	1.00
6/15/07	Pour Concrete Foundation for Fountain	Coy Norris	1	4.00	4.00
		Matthew and Dad	2	5.00	10.00
6/16/07	Continue Work on Lower Prayer Garden (Compact Gravel)	Matthew and Dad	2	4.00	8.00
6/23/07	Remove concrete forms	Matthew and Dad	2	4.00	8.00
6/25/07	Meet with Larry Smithson at Al's Garden Art; final inspection on the fountain	Matthew, Dad, Mom, and Sister	4	1.00	4.00
6/25/07	Travel to Lowes, purchase sand for fountain base, go to church and deliver sand and cut off conduit on fountain foundation in preparation to install the fountain on 6/26/07	Matthew and Dad	2	1.00	2.00
6/26/07	Al's Garden Art Deliver and Install the Fountain	Matthew, Mom, Sister, and Dad	4	3.00	12.00
		Al's Garden Art employees - Larry Smithson, David Wilburn, Joseph Kratzer, Carl Landwehr, Herman Rodriguez, Jaime Moreno, Jesus Moreno	7	3.00	21.00
6/27/07	Al's Garden Art Completes Fountain Installation with Matthew	Matthew and 2 Al's Garden Art Employees	3	2.00	6.00
6/28/07	Matthew Works at Al's Garden Art to learn how to make fountains	Matthew	1	8.00	8.00
6/30/07	Work on Eagle Trail between two gardens	Matthew and Dad	2	10.00	20.00
		Mom helping after lunch	1	4.00	4.00
		Ms. Mae helping bringing lunch to Matthew and Dad	1	1.00	1.00
7/3/07	Matthew and Mom visit David McClain at Shapard Lumber to Take Measurements on Stairs Removed from Church during recent renovation; these limestone slabs will be used for benches in the Prayer Garden	Matthew and Mom	2	1.00	2.00
7/3/07	Matthew and Dad move gravel in preparation for work on 7/4	Matthew and Dad	2	2.00	4.00
7/4/07	Complete Eagle Trail and Cleanup Worksite	Matthew and Dad	2	7.00	14.00

Eagle Scout Project Time Log
First United Methodist Church - Columbia, TN

Date	Work Description	Persons Involved	# Persons	# Hours / person	Total Hours
7/14/07	Scope out electrical supplies and purchase materials from Lowe	Dad	1	4.00	4.00
7/14/07	Install 60 amp electrical sub-panel outdoors for Prayer Garden	Matthew and Dad	2	8.00	16.00
7/14/07	Help Matthew with sub-panel installation	Bryan Haynes and Larry	2	2.00	4.00
7/15/07	Run 40 feet of EMT conduit indoor in Church Fellowship Hall above ceiling	Matthew and Dad	2	5.00	10.00
7/16/07	Install PVC junction boxes outdoors at lower and upper Prayer Garden	Matthew and Dad	2	4.00	8.00
7/17/07	Continue with electrical indoors; drill through kitchen wall for 1" conduit	Matthew and Dad	2	4.00	8.00
7/19/07	Complete electrical tie-in to sub-panel and hard-wire water fountain	Matthew and Dad	2	7.50	15.00
		Larry	1	2.00	2.00
		Bryan Haynes and Buddy	2	5.50	11.00
7/21/07	Demo Retaining Wall at Alley-Cassettey	Matthew, Dad, Mom, Megan, Jordan, Clayton, Noel, Erica, Troy, Christopher, Aunt Ruth, Aunt Martha, Mr. Winchester, Rob	13	4.00	52.00
7/25/07	Cleanout Fountain After Kids Threw Dirt and Rocks into Basin	Megan and Dad	2	2.00	4.00
7/28/07	Start retaining wall construction in Upper Garden; prepare foundation and start laying blocks	Matthew and Dad	2	12.00	24.00
		Megan and Mom	2	6.00	12.00
7/29/07	Continue construction of retaining wall in Upper Prayer Garden	Matthew and Dad	2	6.00	12.00
7/30/07	Continue Work on Upper Prayer Garden; Columbia Construction Deliver Sand and Gravel to Church	Matthew and Dad	2	10.00	20.00
		Columbia Construction Truck Driver	1	2.00	2.00
7/31/07	Continue Work on Upper Prayer Garden	Matthew and Dad	2	12.00	24.00
8/1/07	Work on Lower Prayer Garden to Prepare for Retaining Wall	Matthew and Dad	2	10.00	20.00
		Frick Hickman	1	4.00	4.00
	Travel to Al's Garden Art and Pickup Planters for Front Steps of Church	Tommy Vann (Matthew and Dad time included above)	1	2.00	2.00
8/2/07	Matthew and Dad Work on Prayer Garden	Matthew and Dad	2	12.00	24.00
	Monica at Victory Landscaping Delivers Column Stones	Monica	1	1.00	1.00
8/3/07	Matthew and Dad Continue Work on Prayer Garden, Build Prayer Garden Benches	Matthew and Dad	2	12.00	24.00
	Monica at Victory Landscaping Sets Prayer Garden Bench Limestone Slabs	Monica	1	2.00	2.00
8/4/07	Build Prayer Garden Benches; Relocate Slabs that Mom Asked Us to Move	Matthew and Dad	2	12.00	24.00
	Mr. McClain Helps Build Prayer Garden Bench	Mr. David McClain	1	2.00	2.00
	Mom Helps with Prayer Garden	Mom	1	5.00	5.00
	Bridges Family Help With Prayer Garden	Mark, John, and Will Bridges	3	2.00	6.00
8/10/07	Dad working on Lower Garden Retaining Wall While Matthew is at his O/A Ordeal	Dad	1	4.00	4.00
8/11/07	Dad, Mom, and Megan working on Prayer Garden (building retaining wall columns in Lower Garden) while Matthew is at the O/A Ordeal	Dad	1	14.00	14.00
		Mom	1	7.00	7.00
8/13/07	Dad working on Lower Garden Retaining Wall (Matthew at home doing homework)	Dad	1	4.00	4.00
8/18/07	Matthew, Dad, and Chaz Working on the Prayer Garden	Dad, Matthew	2	10.00	20.00
		Chaz	1	5.00	5.00
8/21/07	Matthew and Dad Package 324 pavers to ship to Impression in Stone in Chicago for Engraving	Matthew, Dad	2	2.00	4.00
8/22/07	Mr. McClain Picks up Pavers to Ship to Chicago	Mr. McClain	1	1.00	1.00
8/23/07	Matthew and Dad Cleaning the Fountain	Matthew, Dad	2	0.50	1.00

